
Raven Management EA Preparation Schedule 
 

 

 ACTION  TARGET DATE 
Agencies meet to begin EA April 8 
All agencies provide requested background materials and 
mailing lists to Amy 

April 16 
 

FWS (Amy) delivers draft public involvement letter for 
agency review/comment.  DMG reviews letter in April Mtg. 

April 16 

Agencies provide feedback on public involvement letter to 
FWS (Amy) for revisions. 

April 30 
 

FWS (who?) issues public involvement letter.  Allows 4 
weeks for public comment 

May 3-7 

Consultation with Tribal Leaders Initiated May 3-7 
FWS (Amy) delivers preliminary draft Purpose and Need 
statement and alternatives description to members of the 
workgroup for their agency review and comment. 

May 7 

Agencies (workgroup members) provide FWS (Amy) with 
feedback on Purpose and Need and Alternatives  

May 21 
 

“Final” Purpose/Need/Alternative Sections to Workgroup May 28 
Interagency meeting in Moreno Valley June 4: 0900-1500 
Workgroup Members provide their draft sections to Amy June 25 
FWS (Amy) provides preliminary Draft EA to workgroup July 7 
Agencies/workgroup members provide comments to FWS 
(Amy) on Draft EA 

August 8 

Interagency meeting in Moreno Valley mid August? If needed. 
FWS (who?) issues Draft EA to public (30 day comment 
period)  

September, first week 

Public Comment Period Closed First week of October 
FWS (who?) conducts informal consultation on effects on 
desert tortoise 

October 

Public Comments Compiled and sent to workgroup for review 
Revised EA to agencies 

Mid October (maybe 
later if lots of 
comments) 

Interagency Meeting in Moreno Valley BLM: 
Agencies assist FWS with responses to comments.  
Agencies review EA and draft Decision.   
 

Early November   

Revised EA, w/ Comments, draft decision for internal review Early December 
FWS prepares final EA and final decision, other agencies 
prepare their own decision documents 

Mid December 

Lead (and cooperating) agencies sign and issue final decision 
to public 

Mid January 



Raven Management EA Team Organization and Responsibilities 
 
The NEPA lead will be Amy Fesnock, Joshua Tree Ecologist, 760-367-5578, 
amy_fesnock@nps.gov 
 
The Interdisciplinary Writing Team will be the following: 
 Compiler/Editor   Amy Fesnock  NPS 
 Wildlife (Raven)   ??? (from Mickey) NTC 
 Wildlife (Tortoise/other wildlife) Brent Husung  DOD 
 Wilderness    Chris Roholt  BLM 
 Waste      John Key  BLM 
 Native American Concerns  Joan Oxendine  BLM 
 GIS     Al Stein  BLM 
 NEPA Review, socioeconomics, Shannon Hebert APHIS-WS 
   urban environment/resources 
 
Bill Boarman will be writing monitoring plan to evaluate the impacts of the proposed 
action alternative on ravens and DT 
 
Administrative support (e.g., maintaining mailing lists, reproducing documents, mailing 
document, maintaining and admin record) will be performed by Amy Fesnock and 
Clarence Everly. 
 
Each cooperating Agency will assign an individual to serve as the agency to contact to  

1) respond to specific requests for information from the interdisciplinary writing 
team 

2) coordinate agency review an document on the draft document 
3) to respond to public comments as assigned 
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